

Parlar Ioniano

Paper work pack

Present your own language: React, data-driven grammar tables and a public release

Weeks 36–49 · no project work in weeks 41–43 · handover Fri 4 Dec 2026

This pack is a schedule and a checklist for the moments when the site is not open. The project journal is written on the site and committed to the repository's project-docs folder. A tick in this booklet is not a submission — the work always lives in the Git repository.

The repository is public: no personal data, no school identifiers, no other people's names or faces.

The language material is the author's own. The site shows the credit and the terms of use.

Schedule

Wk	Dates	Week's topic	Phase
36	31 Aug – 4 Sep	Kickoff, toolchain and the first deploy	A
37	7–11 Sep	Content becomes data: the Alphabet view	A
38	14–18 Sep	App shell and the component library decision	A
39	21–25 Sep	Pronouns: one component, eight tables	B
40	28 Sep – 2 Oct	Nouns, articles and gender — and v0.5	B
41	5–9 Oct	No project work — no project work	—
42	12–16 Oct	Autumn break — no project work	—
43	19–23 Oct	No project work — no project work	—
44	26–30 Oct	Client review and re-plan	B
45	2–6 Nov	The number converter — built from scratch	C
46	9–13 Nov	Phrasebook, dialogues and search	C
47	16–20 Nov	Quality and testing week	C
48	23–27 Nov	Release candidate, user test and v1.0	D
49	30 Nov – 4 Dec	Demonstration week	D

Hand in by Fri 4 Dec 2026. The site has the detailed instructions, the implementation help and the project journal.

Phase A — Foundations: brief, toolchain, plan and a published shell

Week 36 · 31 Aug – 4 Sep — Kickoff, toolchain and the first deploy

After this week an empty but real React app is live at your public GitHub Pages URL, the plan is drafted, and the P0 work is split into issues.

- ☐ Hold the kickoff talk: bring your question list and record every answer as a decision, an open item or an assumption.
- ☐ Set up Node, the Vite + React app and the public repository — privacy check first, 2FA on.
- ☐ Run the dev server on your phone over the local network, then publish the empty app to GitHub Pages.
- ☐ Draft the technical plan below and split the P0 views into prioritised issues.

Done when: The public URL opens on a device that has never seen the project, and another person understands from the README and the plan what is being built and for whom.

Work sample to the Git repository before ticking: kickoff notes with the question list, the repository with its README, the first deploy live at the public URL, the plan draft, the P0 backlog — and the phone screenshot in project-docs/evidence/week-36/.

Week 37 · 7–11 Sep — Content becomes data: the Alphabet view

The first real content is live: the Alphabet & Pronunciation view renders every letter, its IPA value and the digraphs — all from a JSON file, none of it hard-coded.

- ☐ Type letters.json from your PDF (pages 7, 9–11 and 41) and document the data-store decision in the plan.
- ☐ Build the Alphabet & Pronunciation view on a runtime fetch with loading and error states.
- ☐ Run the validation script, add one check of your own and prove it fails on a planted error.

Done when: The public URL shows the alphabet table rendered from letters.json, and node tools/validate-content.mjs exits with "content OK" — and fails when you deliberately break one line.

Work sample to the Git repository before ticking: letters.json, the Alphabet view live at the public URL, the validation script in tools/ and its pass/fail output in the journal.

Week 38 · 14–18 Sep — App shell and the component library decision

The app has a real shell: navigation, routing, a Home view that explains the language — and a component library chosen on evidence, installed and themed.

- ☐ Write the comparison memo: two component libraries plus the no-library option, with your own bundle and Lighthouse measurements.
- ☐ Install and theme the chosen library, and build the navigation, the routes and the Home view.
- ☐ Measure again after the install and record the before/after numbers in the memo.

Done when: The comparison memo with your own measured numbers is in project-docs/, the navigation works on the public URL including direct links to sub-pages, and the Home view shows the credit and terms.

Work sample to the Git repository before ticking: project-docs/library-comparison.md with measured numbers, the themed shell live at the public URL, and the Home view with the credit and the terms of use.

Phase B — Grammar views: data-driven tables and the client review

Week 39 · 21–25 Sep — Pronouns: one component, eight tables

The Pronouns view is live: eight pronoun tables (subject, object, possessive, reflexive, imperative, direct/indirect, prepositional, double object) in tabs, all rendered by ONE reusable table component from pronouns.json.

- ☐ Design pronouns.json so one shape serves all eight pronoun tables, and type the data from PDF pages 13–18 and 22–26.
- ☐ Build the reusable GrammarTable component and wire the eight tables into tabs.
- ☐ Make the loading and error states real and capture both as screenshots.

Done when: All eight pronoun tables render on the public URL from pronouns.json, switching tabs keeps the URL shareable, tables scroll horizontally on a phone instead of breaking the layout, and unplugging the JSON shows your error state.

Work sample to the Git repository before ticking: pronouns.json, GrammarTable.jsx, the tabbed Pronouns view live, and the loading/error screenshots in project-docs/evidence/week-39/.

Week 40 · 28 Sep – 2 Oct — Nouns, articles and gender — and v0.5

The Nouns, Articles & Gender view is live: gender rules, plural endings, definite/indefinite articles and the articulated prepositions — sharing the same gender-by-number logic in one AgreementTable. Before the break: v0.5 is tagged and the week-44 review is booked, in writing.

- ☐ Type nouns.json and articles.json from PDF pages 8 and 19–21, including the elision rules.
- ☐ Render the gender-by-number matrices with the reused table component and add the example sentences.
- ☐ Tag v0.5 and deploy it.
- ☐ Book the week-44 review in writing: names, date and tasks into project-docs/review-agreement.md.

Done when: The four grammar views render correctly on the public URL, v0.5 is tagged, and the review agreement (names + date) is committed in project-docs/.

Work sample to the Git repository before ticking: the Nouns & Articles view live, the v0.5 tag, and the committed review agreement with names and a date.

Week 41 · 5–9 Oct — No project work

This week is reserved for other studies. No project tasks and no catch-up work. Continue in week 44 from the latest working main version.

Week 42 · 12–16 Oct — Autumn break

No project work and no catch-up tasks. Rest. The site and the v0.5 tag will wait exactly where you left them.

Week 43 · 19–23 Oct — No project work

Reserved for other studies. The review happens in week 44 — the agreement is already in the repository.

Week 44 · 26–30 Oct — Client review and re-plan

The client and an external tester have used v0.5 at the public URL; their findings are recorded in their own words; the backlog is re-prioritised; the first complete debugging chain is documented from a real review finding.

- ☐ Run the review session and record the tester's findings verbatim, separated from your interpretation.
- ☐ Turn the client's decisions into issues and re-prioritise the backlog, comparing estimates with reality.
- ☐ Fix a small batch and document debugging chain 1/3 end to end.
- ☐ Check the t12 open item (device-security policy) with the supervisor and update the plan.

Done when: The review log is committed with the two voices clearly separated, every finding has a decision (fix / won't fix / P2), and chain 1/3 is complete from a real finding, with its regression test in the matrix.

Work sample to the Git repository before ticking: project-docs/review-2026-w44.md with the two voices separated, the updated backlog, the fix commits, and chain 1 in debugging-chains.md.

Phase C — Finish: feedback change, quality and testing

Week 45 · 2–6 Nov — The number converter — built from scratch

The Numbers & Comparison view is live with a number converter built from scratch: type 319, get "Trecentodecenove" — pure functions, unit-tested against the PDF before the code ran.

- ☐ Write the converter tests first: expected values from PDF pages 42–45, committed while still red.
- ☐ Implement numberTolonian and the ordinal helpers as small pure functions until the suite is green.
- ☐ Build the converter UI from scratch — no library components — and ship the week-44 feedback change.

Done when: On the public URL, at least 0–999 999 converts correctly including the separation and clipping rules, npx vitest run is green with ≥6 converter tests whose expected values cite PDF pages, and the feedback change is live.

Work sample to the Git repository before ticking: tests/numbers.test.js with PDF-cited expectations, src/lib/numbers.js, the Numbers view live, and the feedback-change commit linked to its finding.

Week 46 · 9–13 Nov — Phrasebook, dialogues and search

The Phrasebook & Chapter 1 view is live: the café dialogues side by side with an Ionian/English toggle, and a search that filters phrases and vocabulary across the content files.

- ☐ Type phrases.json from PDF pages 12 and 51–56 and mark pages 57–58 as “coming later”.
- ☐ Build the dialogue viewer with the Ionian/English toggle.
- ☐ Build the search with a controlled input and prove the XSS string renders as text.
- ☐ Fill the test matrix to at least 12 cases and commit LICENSE and CREDITS per the client's decision.

Done when: A beginner can find 'thank you' by typing 'thank' on the public URL, the dialogues toggle between languages, searching for renders as harmless text, and the full test matrix (≥12 cases) exists with expected results filled in.

Work sample to the Git repository before ticking: the Phrasebook live with search, the XSS screenshot, the full test matrix with expected results filled in, and the LICENSE/CREDITS commits.

Week 47 · 16–20 Nov — Quality and testing week

The site passes a real quality bar: the full test matrix is run with results recorded, all three debugging chains are complete, accessibility is verified with before/after Lighthouse pairs, and the code has been refactored while every test stays green.

- ☐ Execute the whole test matrix against the public URL and fill the observed column with dates.
- ☐ Complete debugging chain 3/3 and compile chains 1–3 into one document.
- ☐ Run the accessibility audit: fix keyboard, contrast, alt and labels, and record Lighthouse before/after pairs.
- ☐ Run npm audit and the no-secrets check, then refactor in small commits with tests green in between.

Done when: The matrix has every row filled with observed results and dates, three complete chains are in debugging-chains.md, the after-Lighthouse accessibility score is recorded with the before-pair, and npx vitest run plus node tools/validate-content.mjs are both green on main.

Work sample to the Git repository before ticking: the executed test matrix, debugging-chains.md with three complete chains, the Lighthouse pairs in project-docs/lighthouse/, and the refactor commit series.

Phase D — Release and demonstration

Week 48 · 23–27 Nov — Release candidate, user test and v1.0

Version 1.0 is released: content frozen, tested in a clean environment, verified by an external user who learned a café dialogue from the site alone — and the repository documentation lets a stranger run the project without asking you anything.

- ☐ Freeze the content and tag the release candidate.
- ☐ Run the clean-environment test from a fresh clone using only the README, fixing the README where it fails.
- ☐ Run the external user test with a written task card, recording the tester's words verbatim and separately.
- ☐ Write the deployment-path description from your own artefacts and release v1.0.

Done when: The tester reached and read the café dialogue using only the site and your written instructions — no spoken help; the clean clone builds and runs with README steps only; v1.0 is tagged, released and live at the public URL.

Work sample to the Git repository before ticking: the clean-clone notes, user-test-2026-w48.md, deployment-path.md, the instruction-fix commits and the v1.0 release.

Week 49 · 30 Nov – 4 Dec — Demonstration week

Nothing new is added. Every one of the 44 requirements points to its exact work sample, the 8–10 minute demo is rehearsed, and the project is handed over.

- ☐ Link all 44 matrix rows below to their exact work samples.
- ☐ Commit the final project journal and AI log, and write the self-assessment.
- ☐ Rehearse the 8–10 minute demo twice with a timer and hand over on Friday.

Done when: Every matrix row has a working link, the journal covers all 11 weeks, the demo ran inside 10 minutes in rehearsal, and the handover package is complete on Friday.

Work sample to the Git repository before ticking: the fully linked matrix, project-docs with the final journal, AI log and self-assessment, and the handover confirmation.

The last five days

Mon 30 Nov · Content freeze — the last accepted version

Tue 1 Dec · Evidence: journal, tests and matrix links

Wed 2 Dec · Rehearse the 8–10 min demo and the self-assessment

Thu 3 Dec · Buffer — final check with another person

Fri 4 Dec · Demonstration and handover

Evidence matrix — 44 competence requirements

Tick only when the requirement has an exact work sample: a link, a commit, a screenshot, a test row or a memo. The same work sample can serve several requirements. Requirement names are shown in Finnish exactly as in the national qualification criteria (ePerusteet).

Tieto- ja viestintätekniikan perustehtävät · 12 vaatimusta

- ☐ **Palveluasenne** — How you receive and act on feedback in the review and the user test (wk 44, 48).
- ☐ **Asiakkaiden palvelu** — Kickoff and review with the client role: the question list and the recorded answers (wk 36, 44).
- ☐ **Tarpeen varmistaminen** — The needs analysis and the justified solution proposal in the plan (wk 36).
- ☐ **Palautteen pyytäminen** — The feedback request in the review; the self-assessment in the demonstration week (wk 44, 49).
- ☐ **Viestintäkanavat** — GitHub issues and the agreed channels in use for the whole project (wk 36 onwards).
- ☐ **Alan perussanasto** — The comparison memo: field vocabulary and the library options with their trends (wk 38).
- ☐ **Englanninkielinen materiaali** — English documentation sources cited in the journal and the AI log (wk 37–39).
- ☐ **Tiedonhaku ongelmassa** — The information trail inside the debugging chains (wk 44–47).
- ☐ **Käyttöjärjestelmät** — The development environment set up: OS tools, Node, VS Code, Git (wk 36).
- ☐ **Verkkoyhteyden jako** — The dev server shared to the local network and tested on a phone, with the security notes (wk 36).
- ☐ **Verkon perusrakenne** — The deployment-path description from your own artefacts: localhost → LAN → Pages/HTTPS (wk 48).
- ☐ **Laitteiden suojaus** — Partial: environment hardening (wk 36), the checkpoint (wk 44) and the dependency audit (wk 47); the rest is an open item owned by the supervisor.

Ohjelmointi · 11 vaatimusta

- ☐ **Kehitysympäristö** — Vite + VS Code + ESLint in use; the first build and deploy (wk 36).
- ☐ **Virheiden korjaus** — Three complete debugging chains, observation to regression test (wk 44–47).
- ☐ **Toimintojen testaus** — The converter unit tests and the executed test matrix (wk 45, 47).
- ☐ **Rakenteinen ohjelmointi** — The converter's pure functions and module split in numbers.js (wk 45).
- ☐ **Ylläpidettävä koodi** — The refactor series with green tests, naming and ESLint (wk 47).
- ☐ **Käyttöliittymän toteutus** — The views built from the site map: Home, Alphabet, Pronouns, Nouns & Articles (wk 38–40).
- ☐ **Toimintojen toteutus** — The converter and the search, from issue to done-when condition (wk 45–46).
- ☐ **Tehtävistä sopiminen** — The weekly agreements with the supervisor and the issue assignments (wk 36, 44).
- ☐ **Ratkaisujen etsiminen yhdessä** — The library options discussed together; the review solutions agreed together (wk 38, 44).
- ☐ **Toimivuuden arviointi** — The solutions evaluated in the review, with the recorded decisions (wk 44).
- ☐ **Oman toiminnan arviointi** — The self-assessment and the journal's weekly reflections (wk 49).

Ohjelmistokehittäjänä toimiminen · 14 vaatimusta

- ☐ **Asiakkaan tarpeet** — The kickoff: needs recorded as decisions, open items and assumptions (wk 36).
- ☐ **Asiakaslähtöinen viestintä** — A technical matter explained in plain language in the review and test memos (wk 44, 48).
- ☐ **Version katselmointi** — The v0.5 review with a decision for every finding (wk 44).
- ☐ **Tärkeysjärjestys** — The P0/P1/P2 backlog with justifications (wk 36).
- ☐ **Tehtäviksi jako** — The views split into issues with done-when conditions (wk 36).
- ☐ **Toteutuksen suunnittelu ja arviointi** — The size estimates and the estimate-vs-actual comparison in the re-plan (wk 36, 44).
- ☐ **Toimintalogiikka** — The converter logic and the search (wk 45–46).
- ☐ **Tietovaraston valinta** — The JSON + runtime-fetch decision with the rejected alternatives (wk 37).
- ☐ **Yhteys tietovarastoon** — Fetch with loading and error states, implemented and tested (wk 37, 39).

- ☐ **Rajapinnat ja tiedon käsittely** — The Fetch API plus the data transforms: grouping, filtering, search (wk 39, 46).
- ☐ **Tietoturvan arviointi** — The XSS proof, the dependency audit and the no-secrets check (wk 46–47).
- ☐ **Versionhallinta** — The commit history, the v0.5 and v1.0 tags, the branches and PRs (wk 36–49).
- ☐ **Osan liittäminen versioon** — The feedback change merged into the existing version from a feature branch (wk 45–46).
- ☐ **Julkaisu tuotantoon** — The first deploy and the v1.0 release on GitHub Pages (wk 36, 48).

Ohjelmiston toteuttaminen ohjelmistokomponenttikirjastolla · 7 vaatimusta

- ☐ **Kehittämisympäristön käyttöönotto** — The environment set up and the library installed and themed (wk 36, 38).
- ☐ **Mahdollisuudet ja rajoitteet** — The comparison memo with your own measurements (wk 38).
- ☐ **Toiminnot ja työkalut** — The tables, tabs and navigation built on the library's components (wk 39–40).
- ☐ **Ulkoiset komponentit** — External components brought in from npm: the library, the icons, the fonts (wk 38).
- ☐ **Toteutus kirjastolla** — The views designed, implemented and tested with the library (wk 39–46).
- ☐ **Julkaisu asiakkaalle** — Published to the client's environment: GitHub Pages, the public URL (wk 48).
- ☐ **Dokumentointi** — The README and the user documentation in the agreed form (wk 48).

Remember: the ticks and text fields on the site are stored only in your browser. They do not reach the teacher and they never replace the work in Git.