

Parlar Ioniano

Paper work pack

Present your own language: hand-written HTML, CSS and JavaScript, Bootstrap and data-driven grammar tables

Weeks 36–49 · no project work in weeks 41–43 · handover Fri 4 Dec 2026

This pack is a schedule and a checklist for the moments when the site is not open. The project journal is written on the site and committed to the repository's project-docs folder. A tick in this booklet is not a submission — the work always lives in the Git repository.

The repository is public: no personal data, no school identifiers, no other people's names or faces.

The language material is the author's own. The site shows the credit and the terms of use.

Schedule

Wk	Dates	Week's topic	Phase
36	31 Aug – 4 Sep	Kickoff, toolchain and the first deploy	A
37	7–11 Sep	Content becomes data: the Alphabet view	A
38	14–18 Sep	Bootstrap shell and the component decision	A
39	21–25 Sep	Pronouns: one function, eight tables	B
40	28 Sep – 2 Oct	Nouns, articles and gender — and v0.5	B
44	26–30 Oct	Client review and re-plan	B
45	2–6 Nov	The number converter — built from scratch	C
46	9–13 Nov	Phrasebook, word cards and search	C
47	16–20 Nov	Quality and testing week	C
48	23–27 Nov	Release candidate, user test and v1.0	D
49	30 Nov – 4 Dec	Demonstration week	D

Hand in by Fri 4 Dec 2026. The site has the detailed instructions, the implementation help and the project journal.

Phase A — Foundations: brief, toolchain, plan and a published shell

Week 36 · 31 Aug – 4 Sep — Kickoff, toolchain and the first deploy

After this week an empty but real site — plain `index.html` with Bootstrap loaded from a CDN — is live at your public GitHub Pages URL, the plan is drafted, and the P0 work is split into issues.

- ☐ Hold the kickoff talk: bring your question list and record every answer as a decision, an open item or an assumption.
- ☐ Set up VS Code, the site folder served over `http://localhost` and the public repository — privacy check first, 2FA on.
- ☐ Create a hotspot on your phone, connect your computer to it, and publish the empty site to GitHub Pages over your own connection.
- ☐ Draft the technical plan below and split the P0 pages into prioritised issues.

Done when: The public URL opens on a device that has never seen the project, and another person understands from the README and the plan what is being built and for whom.

Work sample to the Git repository before ticking: Kickoff notes with the question list, the repository with its README, the first deploy live at the public URL, the plan draft, the P0 backlog — and the phone screenshot in `project-docs/evidence/week-36/`.

Week 37 · 7–11 Sep — Content becomes data: the Alphabet view

The first real content is live: the Alphabet & Pronunciation page renders every letter, its IPA value and the digraphs — all fetched from a JSON file, none of it typed into the HTML.

- ☐ Type `data/letters.json` and the first records of `data/words.json` from your PDF (pages 7, 9–11, 12 and 41) and document the data-store decision in the plan.
- ☐ Build `js/data.js` as the shared loader and the Alphabet & Pronunciation page on a runtime fetch with loading and error states.
- ☐ Run `tools/check-data.html`, add one check of your own and prove it fails on a planted error.

Done when: The public URL shows the alphabet table rendered from `data/letters.json`, and `tools/check-data.html` reports "content OK" — and reports an error when you deliberately break one line.

Work sample to the Git repository before ticking: `data/letters.json` and `data/words.json`, `js/data.js`, the Alphabet page live at the public URL, and the `tools/check-data.html` report pass/fail in the journal.

Week 38 · 14–18 Sep — Bootstrap shell and the component decision

The site has a real shell: a Bootstrap navbar and grid on every page, a Home page that explains the language — and Bootstrap taken into use from a CDN, configured in the language's colours, measured, and its limits written down.

- ☐ Write the comparison memo: Bootstrap, one other component library and the no-library option, with your own transferred-KB and Lighthouse measurements.
- ☐ Load Bootstrap from the CDN with a pinned version, configure the theme in `css/style.css`, and build the navbar, the grid and the Home page.
- ☐ Measure again from the DevTools Network panel and record the before/after numbers in the memo.

Done when: The comparison memo with your own measured numbers is in `project-docs/`, the navbar works from every page on the public URL and collapses correctly on a phone, and the Home page shows the credit and terms.

Work sample to the Git repository before ticking: The comparison memo with your own measured numbers is in `project-docs/`, the navbar works from every page on the public URL and collapses correctly on a phone, and the Home page shows the credit and terms.

Phase B — Grammar views: data-driven tables and the client review

Week 39 · 21–25 Sep — Pronouns: one function, eight tables

The Pronouns page is live: eight pronoun tables (subject, object, possessive, reflexive, imperative, direct/indirect, prepositional, double object) in Bootstrap tabs, all built by ONE reusable render function from data/grammar.json.

- ☐ Design the pronouns section of data/grammar.json so one shape serves all eight tables, and type the data from PDF pages 13–18 and 22–26.
- ☐ Write the reusable renderTable() in js/render.js and wire the eight tables into Bootstrap tabs.
- ☐ Make the loading and error states real and capture both as screenshots.

Done when: All eight pronoun tables render on the public URL from data/grammar.json, the tabs can be operated with the keyboard alone, wide tables scroll horizontally on a phone instead of breaking the layout, and renaming the JSON shows your error state.

Work sample to the Git repository before ticking: All eight pronoun tables render on the public URL from data/grammar.json, the tabs can be operated with the keyboard alone, wide tables scroll horizontally on a phone, and renaming the JSON shows your error state.

Week 40 · 28 Sep – 2 Oct — Nouns, articles and gender — and v0.5

The Nouns, Articles & Gender page is live: gender rules, plural endings, definite/indefinite articles and the articulated prepositions — each rule section in a Bootstrap accordion, each matrix built by the same renderTable(). Before the break: v0.5 is tagged and the week-44 review is booked, in writing.

- ☐ Add the nouns and articles sections to data/grammar.json from PDF pages 8 and 19–21, including the elision rules.
- ☐ Render the gender-by-number matrices with the reused renderTable() inside a Bootstrap accordion, and add the example sentences.
- ☐ Tag v0.5 and deploy it.
- ☐ Book the week-44 review in writing: names, date and tasks into project-docs/review-agreement.md.

Done when: The four grammar pages render correctly on the public URL, the accordion opens and closes with the keyboard alone, v0.5 is tagged, and the review agreement (names + date) is committed in project-docs/.

Work sample to the Git repository before ticking: The four grammar pages render correctly on the public URL, the accordion opens and closes with the keyboard alone, v0.5 is tagged, and the review agreement (names + date) is committed in project-docs/.

Week 44 · 26–30 Oct — Client review and re-plan

The client and an external tester have used v0.5 at the public URL; their findings are recorded in their own words; the backlog is re-prioritised; the first complete debugging chain is documented from a real review finding.

- ☐ Run the review session and record the tester's findings verbatim, separated from your interpretation.
- ☐ Turn the client's decisions into issues and re-prioritise the backlog, comparing estimates with reality.
- ☐ Fix a small batch and document debugging chain 1/3 end to end.
- ☐ Check the t12 open item (device-security policy) with the supervisor and update the plan.

Done when: The review log is committed with the two voices clearly separated, every finding has a decision (fix / won't fix / P2), and chain 1/3 is complete from a real finding, with its regression test in the matrix.

Work sample to the Git repository before ticking: project-docs/review-2026-w44.md with the two voices separated, the updated backlog, the fix commits, and chain 1 in debugging-chains.md.

Phase C — Finish: feedback change, quality and testing

Week 45 · 2–6 Nov — The number converter — built from scratch

The Numbers & Comparison page is live with a number converter built from scratch: type 319, get "Trecentodecenove" — pure functions in js/numbers.js, unit-tested in the browser against the PDF before the code ran.

- ☐ Write the converter tests first: expected values from PDF pages 42–45, committed while still red.
- ☐ Implement numberTolonian and the ordinal helpers in js/numbers.js as small pure functions until tests/tests.html reports 0 failed.
- ☐ Build the converter UI from scratch — no Bootstrap components — and ship the week-44 feedback change.

Done when: On the public URL, at least 0–999 999 converts correctly including the separation and clipping rules, tests/tests.html reports 0 failed with at least 6 converter tests whose names cite PDF pages, and the feedback change is live.

Work sample to the Git repository before ticking: tests/numbers.test.js with PDF-cited expectations, js/numbers.js, the Numbers page live, and the feedback-change commit linked to its finding.

Week 46 · 9–13 Nov — Phrasebook, word cards and search

The Phrasebook & Chapter 1 page is live: the café dialogues side by side with an Ionian/English toggle, the vocabulary as a Bootstrap card grid, and a search box that filters the cards as you type.

- ☐ Complete data/words.json and write data/phrases.json from PDF pages 12 and 51–56, marking pages 57–58 as “coming later”.
- ☐ Render the vocabulary as a Bootstrap card grid and build the dialogue viewer with the Ionian/English toggle.
- ☐ Build the search that filters the cards in memory, render with textContent, and prove the XSS string appears as text.
- ☐ Fill the test matrix to at least 12 cases and commit LICENSE and CREDITS per the client's decision.

Done when: A beginner can find 'thank you' by typing 'thank' on the public URL, the cards filter as you type with a live match count, the dialogues toggle between languages, searching for the T10 attack string (the img-onerror line in the test matrix) renders as harmless text, and the full test matrix (at least 12 cases) exists with the expected results filled in.

Work sample to the Git repository before ticking: The Phrasebook live with the card grid and search, the XSS screenshot, the full test matrix with expected results filled in, and the LICENSE/CREDITS commits.

Week 47 · 16–20 Nov — Quality and testing week

The site passes a real quality bar: the full test matrix is run with results recorded, all three debugging chains are complete, accessibility is verified with before/after Lighthouse pairs, every page validates as HTML, and the code has been refactored while every test stays green.

- ☐ Execute the whole test matrix against the public URL and fill the observed column with dates.
- ☐ Complete debugging chain 3/3 and compile chains 1–3 into one document.
- ☐ Run the accessibility audit and the W3C HTML validation: fix keyboard, contrast, alt, labels and markup errors, and record the Lighthouse before/after pairs.
- ☐ Review the CDN dependencies (version pinned, integrity hash) and run the no-secrets check, then refactor in small commits with the tests green in between.

Done when: The matrix has every row filled with observed results and dates, three complete chains are in debugging-chains.md, the after-Lighthouse accessibility score is recorded next to its before-pair, every page validates without errors, and tests/tests.html plus tools/check-data.html are both green on main.

Work sample to the Git repository before ticking: The executed test matrix, debugging-chains.md with three complete chains, the Lighthouse pairs in project-docs/lighthouse/, html-validation.md and security-review.md, and the refactor commit series.

Phase D — Release and demonstration

Week 48 · 23–27 Nov — Release candidate, user test and v1.0

Version 1.0 is released: content frozen, tested in a clean environment, verified by an external user who learned a café dialogue from the site alone — and the repository documentation lets a stranger run the project without asking you anything.

- ☐ Freeze the content and tag the release candidate.
- ☐ Run the clean-environment test from a fresh clone using only the README, fixing the README where it fails.
- ☐ Run the external user test with a written task card, recording the tester's words verbatim and separately.
- ☐ Write the deployment-path description from your own artefacts and release v1.0.

Done when: The tester reached and read the café dialogue using only the site and your written instructions — no spoken help; the fresh clone runs with the README steps only; v1.0 is tagged, released and live at the public URL.

Work sample to the Git repository before ticking: The clean-clone notes, user-test-2026-w48.md, deployment-path.md, the instruction-fix commits and the v1.0 release.

Week 49 · 30 Nov – 4 Dec — Demonstration week

Nothing new is added. Every one of the 44 requirements points to its exact work sample, the 8–10 minute demo is rehearsed, and the project is handed over.

- ☐ Link all 44 matrix rows below to their exact work samples.
- ☐ Commit the final project journal and AI log, and write the self-assessment.
- ☐ Rehearse the 8–10 minute demo twice with a timer and hand over on Friday.

Done when: Every matrix row has a working link, the journal covers all 11 weeks, the demo ran inside 10 minutes in rehearsal, and the handover package is complete on Friday.

Work sample to the Git repository before ticking: The fully linked matrix, project-docs with the final journal, AI log and self-assessment, and the handover confirmation.

The last five days

Mon 30 Nov · Content freeze — the last accepted version

Tue 1 Dec · Evidence: journal, tests and matrix links

Wed 2 Dec · Rehearse the 8–10 min demo and the self-assessment

Thu 3 Dec · Buffer — final check with another person

Fri 4 Dec · Demonstration and handover

Evidence matrix — 44 competence requirements

Tick only when the requirement has an exact work sample: a link, a commit, a screenshot, a test row or a memo. The same work sample can serve several requirements. Requirement names are shown in Finnish exactly as in the national qualification criteria (ePerusteet).

Tieto- ja viestintätekniikan perustehtävät

- ☐ **Palveluasenne** – How you receive and act on feedback in the review and the user test (wk 44, 48).
- ☐ **Asiakkaiden palvelu** – Kickoff and review with the client role: the question list and the recorded answers (wk 36, 44).
- ☐ **Tarpeen varmistaminen** – The needs analysis and the justified solution proposal in the plan (wk 36).
- ☐ **Palautteen pyytäminen** – The feedback request in the review; the self-assessment in the demonstration week (wk 44, 49).
- ☐ **Viestintäkanavat** – GitHub issues and the agreed channels in use for the whole project (wk 36 onwards).
- ☐ **Alan perussanasto** – The comparison memo: field vocabulary and the library options with their trends (wk 38).
- ☐ **Englanninkielinen materiaali** – English documentation sources cited in the journal and the AI log (wk 37–39).
- ☐ **Tiedonhaku ongelmassa** – The information trail inside the debugging chains (wk 44–47).
- ☐ **Käyttöjärjestelmät** – The development environment set up: OS tools, VS Code, a local web server, Git (wk 36).
- ☐ **Verkkoyhteyden jako** – Your phone's connection shared to the computer by hotspot and the first deploy published over it, with the security notes (wk 36).
- ☐ **Verkon perusrakenne** – The deployment-path description from your own artefacts: localhost → LAN → Pages/HTTPS (wk 48).
- ☐ **Laitteiden suojaus** – Partial: environment hardening (wk 36), the checkpoint (wk 44) and the dependency audit (wk 47); the rest is an open item owned by the supervisor.

Ohjelmointi

- ☐ **Kehitysympäristö** – VS Code, Live Server and browser DevTools in use; the first commit and deploy (wk 36).
- ☐ **Virheiden korjaus** – Three complete debugging chains, observation to regression test (wk 44–47).
- ☐ **Toimintojen testaus** – The converter unit tests in tests/tests.html and the executed test matrix (wk 45, 47).
- ☐ **Rakenteinen ohjelmointi** – The converter's pure functions and ES-module split in js/numbers.js (wk 45).
- ☐ **Ylläpidettävä koodi** – The refactor series with green tests, naming and HTML validation (wk 47).
- ☐ **Käyttöliittymän toteutus** – The pages built from the site map: Home, Alphabet, Pronouns, Nouns & Articles (wk 38–40).
- ☐ **Toimintojen toteutus** – The converter and the search, from issue to done-when condition (wk 45–46).
- ☐ **Tehtävistä sopiminen** – The weekly agreements with the supervisor and the issue assignments (wk 36, 44).
- ☐ **Ratkaisujen etsiminen yhdessä** – The library options discussed together; the review solutions agreed together (wk 38, 44).
- ☐ **Toimivuuden arviointi** – The solutions evaluated in the review, with the recorded decisions (wk 44).
- ☐ **Oman toiminnan arviointi** – The self-assessment and the journal's weekly reflections (wk 49).

Ohjelmistokehittäjänä toimiminen

- ☐ **Asiakkaan tarpeet** – The kickoff: needs recorded as decisions, open items and assumptions (wk 36).
- ☐ **Asiakaslähtöinen viestintä** – A technical matter explained in plain language in the review and test memos (wk 44, 48).
- ☐ **Version katselmointi** – The v0.5 review with a decision for every finding (wk 44).
- ☐ **Tärkeysjärjestys** – The P0/P1/P2 backlog with justifications (wk 36).
- ☐ **Tehtäviksi jako** – The views split into issues with done-when conditions (wk 36).
- ☐ **Toteutuksen suunnittelu ja arviointi** – The size estimates and the estimate-vs-actual comparison in the re-plan (wk 36, 44).
- ☐ **Toimintalogiikka** – The converter logic and the search (wk 45–46).
- ☐ **Tietovaraston valinta** – The JSON-files-in-data/ + runtime-fetch decision with the rejected alternatives (wk 37).
- ☐ **Yhteys tietovarastoon** – Fetch with loading and error states, implemented and tested (wk 37, 39).
- ☐ **Rajapinnat ja tiedon käsittely** – The Fetch API plus the data transforms: grouping, filtering, search (wk 39, 46).

- ☐ **Tietoturvan arviointi** – The textContent XSS proof, the CDN dependency review and the no-secrets check (wk 46–47).
- ☐ **Versionhallinta** – The commit history, the v0.5 and v1.0 tags, the branches and PRs (wk 36–49).
- ☐ **Osan liittäminen versioon** – The feedback change merged into the existing version from a feature branch (wk 45–46).
- ☐ **Julkaisu tuotantoon** – The first deploy from the main branch and the v1.0 release on GitHub Pages (wk 36, 48).

Ohjelmiston toteuttaminen ohjelmistokomponenttikirjastolla

- ☐ **Kehittämisympäristön käyttöönotto** – The environment set up, and Bootstrap taken into use from the CDN and configured in css/style.css (wk 36, 38).
- ☐ **Mahdollisuudet ja rajoitteet** – The comparison memo naming Bootstrap's possibilities and limits with your own measurements (wk 38).
- ☐ **Toiminnot ja työkalut** – The navbar, grid, tables, tabs and accordion built on Bootstrap's components (wk 39–40).
- ☐ **Ulkoiset komponentit** – External components loaded from a CDN with pinned versions: Bootstrap CSS and JS, the icons, the fonts (wk 38).
- ☐ **Toteutus kirjastolla** – The pages designed, implemented and tested with Bootstrap (wk 39–46).
- ☐ **Julkaisu asiakkaalle** – Published to the client's environment: GitHub Pages, the public URL (wk 48).
- ☐ **Dokumentointi** – The README and the user documentation in the agreed form (wk 48).

Remember: the ticks and text fields on the site are stored only in your browser. They do not reach the teacher and they never replace the work in Git.